

# Project Planning

Smart Lender | Team Lead: Venkat Rajarapu | Contributor: Kollipara TejaHansika

## Project Workflow

| Task                                       | Assigned To           | Est. Time | Status   |
|--------------------------------------------|-----------------------|-----------|----------|
| Entity Relationship Diagram                | Venkat Rajarapu       | 1h        | Done     |
| Pre-Requisites                             | Venkat Rajarapu       | 1h        | Done     |
| Workflow                                   | Venkat Rajarapu       | 2h        | Done     |
| Download the Dataset                       | Kollipara TejaHansika | 1h        | Assigned |
| Defining the Application Architecture      | Kollipara TejaHansika | 1h        | Assigned |
| Import and Read Dataset                    | Kollipara TejaHansika | 1h        | Assigned |
| Univariate Analysis                        | Kasarabada Tejaswini  | 1h        | Assigned |
| Bivariate Analysis                         | Kasarabada Tejaswini  | 1h        | Assigned |
| Multivariate Analysis                      | Kasarabada Tejaswini  | 1h        | Pending  |
| Checking and Handling Values               | Venkat Rajarapu       | 45m       | Pending  |
| Balancing the Dataset                      | Venkat Rajarapu       | 45m       | Pending  |
| Scaling the Data                           | Venkat Rajarapu       | 45m       | Pending  |
| Splitting Data into Training and Test Sets | Venkat Rajarapu       | 45m       | Pending  |
| Decision Tree Model                        | Kasarabada Tejaswini  | 30m       | Pending  |
| Random Forest Model                        | Kasarabada Tejaswini  | 30m       | Pending  |
| KNN Model                                  | Kollipara TejaHansika | 30m       | Pending  |
| XGBoost Model                              | Venkat Rajarapu       | 30m       | Pending  |
| Evaluating Performance & Saving Model      | Kollipara TejaHansika | 1h        | Pending  |
| Building HTML Pages                        | Kollipara TejaHansika | 1h        | Pending  |
| Building the Python Script                 | Venkat Rajarapu       | 1h        | Pending  |
| Run the Application                        | Kasarabada Tejaswini  | 1h        | Pending  |

|            |                       |    |         |      |
|------------|-----------------------|----|---------|------|
| Conclusion | Mohammed Yaseen Shaik | 1h | Pending | Data |
|------------|-----------------------|----|---------|------|

Collection --> EDA (Univariate/Bivariate/Multivariate) --> Data Pre-processing --> Model Building (DT, RF, KNN, XGBoost) --> Model Evaluation & Saving --> Application Building (HTML + Flask) --> Run the Application --> Testing --> Documentation --> Demonstration

## Team & Task Allocation

Active contributors on this project: Mohammed Yaseen Shaik (Team Lead) and Kaparajulagari Pushparaju.

### **Note on Team Availability**

Durgam Jyothrimai and Atte Archana have not yet been reached/confirmed for task assignment.  
Boys Sai Yaswanth is currently unavailable (no laptop access) and is not assigned active tasks for this phase.