

Communication

Smart Lender | Team Lead: Venkat Rajarapu | Contributor: Kollipara teja Hansika

Team Communication Plan

Given the team's varying availability, communication for Smart Lender has been primarily coordinated between the Team Lead and the most active contributor.

Current Communication Status

Member	Role	Status
Venkat Rajarapu	Team Lead	Actively driving the project end-to-end
Kollipara teja Hansika	Member	Assigned 5 tasks (EDA + architecture related), in progress
Kasarabada Tejaswini	Member	Not yet contacted / confirmed
Shaik Rajula Ismail	Member	Not yet contacted / confirmed
Thetakalli Venkatrao	Member	Unavailable (no laptop access); not assigned active tasks

Communication Channels Used

- Direct messaging for task coordination between Team Lead and Kollipara teja Hansika.
- SkillWallet's built-in Kanban board for tracking story status (TODO/In Progress/Done).

Plan Going Forward

- Reach out to Kasarabada Tejaswini and Shaik Rajula Ismail to confirm availability and assign remaining stories.
- Re-evaluate Thetakalli Venkatrao involvement once laptop access is resolved.
- Keep the Team Lead as the single point of coordination to avoid duplicated or missed tasks.